GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Minor Irrigation – Srikakulam District – Revised Administrative sanction for an amount of Rs,995,16,627/- for the work of Formation of Reservoir across Kondaloyagedda near Bhamini Village & Mandal of Srikakulam District – Orders – Issued.

WATER RESOURCES (MI.A1) DEPARTMENT

G.O.RT.No. 489 Dated: 10-07-2018

Read the following:

1. G.O.Rt.No. 17, I&CAD (PW.EA) Department, dated 28.1.2006.
2. Representation from the farmers of Bhamini Village dated 18.09.2014, received through Secretary to CM vide CMP No.1028/GSP/2015, dated 10.01.2015.
3. Government Memo No.554/MI.A1/2015 dated 23.01.2015.
4. From the Engineer-in-Chief (IW), Water Resources Department, Letter No.ENC/IW/P&M/EE.1/DEE.1/AEE/Res/16/Vol-2, RE-AP-24 dated 13.10.2017.
5. Govt. Memo.No.554/MI.A2/2015 dated 15.11.2017.
6. From the Chief Engineer, Minor Irrigation Letter No.DCE-II/OT1/T2/NSP/SKLM/Kondaloyagedda/RE/2017 dated 05.06.2018.

O R D E R:

In the reference 4th read above the Engineer-in-Chief (IW) in his proposal while submitting the Minutes of the meeting for Revised Estimate for the work formation of Reservoir across Kondaloyagedda near Bhamini (V) & (M) of Srikakulam, wherein, has stated that Government have accorded administrative approval for the for the work "Formation of Reservoir across Kondaloyagedda, near Bhamini village & Mandal of Srikakulam District' for Rs.377.00 lakhs under NABARD (RIDE-XI), vide reference 1st read above. The works was entrusted to M/s Ratna Constructions with an agreement value of Rs.307.45 lakhs. Amount 50% of work completed and stopped by the agency since 9/2012. The contractor could not complete the work as scheduled due to (i) delay in land acquisition of the foreshore area of the reservoir and in canal (ii) Requirement of blasting for keying of each drain (iii) non finalization of designs and drawings for canals (iv) protests by local tribal people who have caused obstacles in protest against the land acquisition. In view of the above the contractor requested EOT up to 31.03.2013. The CE, MI further stated that after issuing of the several notices, the contractor has not resumed the work. The S.E, IC Bobbili has terminated the contract under clause 61 of PS to APSS as per the instructions of the Chief Engineer Minor Irrigation.

2. The Chief Engineer, Minor Irrigation has submitted Revised estimate for the balance work before the Committee of the Chief Engineers, for the said work. The Chief Engineer, Minor Irrigation has explained the reasons for the deviations. The main reasons for the deviations is only due to change of SSR from 2006-07 to 2016-17.

3. The Committee of the Chief Engineers examined the deviations in the Revised Estimate. After detailed discussions, the Committee of Chief Engineers has recommends for Revised Administrative sanction for Rs. 8,85,00,000/- @ (+) 134.75% excess over the Technical sanction amount of Rs.377.00 lakhs under the Head of Account 4702 COL on Minor Irrigation MH(101) Surface Water,-GH(11) Normal State Plan -SH(12) Construction of MI Tanks-530 Major works 531 other expenditure".

4. In this regard the Revised Estimate submitted by the Engineer-in-Chief (IW), was scrutinized and observed that the balance work estimate prepared with the old SSR 2016-17. In the reference 5th read

Pto.,

above the CE, MI was requested to recast the balance works estimate with the current SSR 2017-18 and also attend certain remarks. In the reference 6th read above, the Chief Engineer, Minor Irrigation, duly attending the remarks, he has re-submitted the Revised estimate for amounting Rs.1001.00 lakhs, and requested the Government for accord revised administrative approval for the said work under Head of account 4702 COL on Minor Irrigation MH(101) Surface Water,-GH(11) Normal State Plan -SH(12) Construction of MI Tanks-530 Major works 531 other expenditure".

5. Government after careful examination, hereby accorded Revised Administrative Sanction for an amount of Rs. 995,16,627/- (Rupees Nine Hundred and Ninety Five lakhs and Sixteen thousand and six hundred twenty seven only) for the work "Formation of Reservoir across Kondaloyagedda, near Bhamini village & Mandal of Srikakulam District". under 4702 COL on Minor Irrigation MH(101) Surface Water,-GH(11) Normal State Plan -SH(12) Construction of MI Tanks-530 Major works 531 other expenditure". subject to that the Chief Engineer, Minor Irrigation, to ensure the following before accordingly technical sanction.

1. The provisions, quantities/rates proposed in the RE are the responsibility of the technical sanctioning authority.

2. The designs/drawings of the structures/sections may be approved by the competent authority.

6. The Chief Engineer, Minor Irrigation shall take necessary action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O.No.47027/178/FMU-WR.I/2018(Computer No.527273) dated 05.07.2018).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To.
The Chief Engineer, Minor Irrigation, Vijayawada.
The District Collector, Srikakulam District.

Copy to:

The Accountant General, A.P., Hyderabad.
The Director of works Accounts, Vijayawada.
The Finance (FMU.WRD.I) Department.
The PS to Hon'ble Minister (WR).
The PS to Secretary to Govt., Water Resource Department.
SF/Sc

//FORWARDED;;BY ORDER//

SECTION OFFICER